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TOWN OF HAMILTON SEWAGE TREATMENT PLANT 
(VPDES PERMIT NO. VA0020974) 

SECTION A: Purpose 

This is an Amendment to a Consent Special Order issued under the authority of Va. Code 
§§62.1-44.15(8a), (8d), and (80, and 10.1-1185 between the State Water Control Board and the 
Town of Hamilton regarding the Town of Hamilton Sewage Treatment Plant, for the purpose of 
resolving certain violations of the State Water Control Law and Regulations. 

SECTION B: Basis for Amendment 

1. The Town of Hamilton Sewage Treatment Plant (STP) is owned and operated by the 
Town of Hamilton and is located within the corporate limits of the Town of 
Hamilton, Virginia, and treats wastewater and sewage from the residents of the Town 
of Hamilton and a portion of the surrounding county. The STP is the subject of 
VPDES Permit No. VA0020974 which authorizes the STP to discharge into an 
unnamed tributary of the South Fork of Catoctin Creek which is located within the 
Potomac River Basin. 

2. This amendment supersedes a Consent Order between DEQ and The Town of 
Hamilton addressing copper violations experienced in 2006 ("2006 Order"). Through 
the 2006 Order, Hamilton was required to submit plans and specs for a chemical 
addition system to DEQ by March 24, 2007. The plans and specs were received by 
DEQ on June 14, 2007. After conducting a review of the plans and specs, DEQ staff 
requested that the plans and specs be revised and resubmitted. The plans were 
resubmitted on November 14, 2007 and are currently under review by DEQ. 
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3. The Town of Hamilton STP has experienced permit effluent violations of 
Biochemical Oxygen Demand (BOD) and Total Suspended Solids (TSS) in January 
2007, violation E. Coli in May 2007, and Ammonia in June 2007. 

4. The Town of Hamilton has also experienced a number of unusual discharge events 
throughout 2007 due to hydraulic overload of the STP. These unusual discharges 
were reported by the Town of Hamilton STP to DEQ as follows: 

• January 1, 2007- High flow due to rain. Solids were carried from the 
clarifier to the effluent. 

• January 8, 2007- High flow due to rain. Solids left the plant and entered 
the effluent. 

• March 2, 2007 —Loss of solids from the plant due to high flows resulting 
from heavy rains. The clarifiers became hydraulically overloaded and 
there was a loss of solids in the final effluent. 

• March 16, 2007- High flows due to rain caused a small discharge of 
elevated solids in the effluent. 

• March 19, 2007- High flows caused solids to be washed out of the plant. 
• June 20, 2007- Loss of solids to the creek for approximately 10 minutes 

due to draining of the aeration basin and hydraulic overload. 
• April 21, 2008 
• May 11, 2008 

Discharges of the nature referenced above are prohibited by Part II F of the facility's 
Permit. 

5. DEQ sent the Town of Hamilton the following Notices of Violation (NOVs) and 
Warning Letters (WLs) referencing the above described violations: 

• NOV No.W2007-03-N-0007 citing violations of the maximum concentration 
limit and the maximum quantity limit for BODs, the average concentration 
and,maximum concentration limit for TSS, and the average quantity and 
maximum quantity limit for TSS in January 2007. 

• NOV No.W2007-05-N-2005 citing failure to submit plans and specs for the 
copper removal system by March 24, 2007 as required by the 2006 Order, and 
for overflow of untreated wastewater on March 16, 2007 in violation of the 
facility's permit. 

• NOV No.W2007-06-N-0008 citing a continuing failure to submit plans and 
specs for the copper removal system in April 2007. 

• NOV No.W2007-07-N-0007 citing a continuing failure to submit plans and 
specs for the copper removal system in May 2007, and for improper operation 
of the STP due to an inoperational UV system. 
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6. DEQ received a letter from the Town's engineer on May 25, 2007 and a letter from 
the Mayor of the Town of Hamilton on June 7, 2007, detailing a change in 
engineering firms as well as a change in Town personnel leading to the late submittal 
of the plans and specs for the chemical addition process. 

7. DEQ met with representatives of the Town of Hamilton at the Town of Hamilton STP 
on August 2, 2007 to discuss the corrective action necessary to ensure compliance 
with regulatory requirements, as well as take a tour of the STP. 

8. DEQ met with representatives of the Town of Hamilton on June 3, 2008 to discuss 
the proposed Consent Order. 

9. DEQ was notified on August 6, 2068 that the Town of Hamilton's operator would be 
ceasing operations at the Plant effective August 9, 2008. 

10. DEQ conducted a site inspection on August 18, 2008. At this time, DEQ was 
informed that during the Town did not have a full time Class III licensed operator 
operating the Plant. 

11. DEQ sent the Town of Hamilton the following NOV on August 26, 2008: 

• NOV No. W2008-08-N-0008 citing violation of Part I, Page 4, Section C, 
Number 5 of the Town's permit for failing to employ or contract at least one 
Class III licensed wastewater works operator. 

12. The Town submitted correspondence to DEQ on August 28, 2008, confirming that 
the Plant was operating without a full time Class III operator and noting that the 
Town was actively negotiating with a Class III operator. 

13. DEQ received correspondence from the Town on September 3, 2008, notifying DEQ 
that the Town hired a Class III Operator to operate the Plant on September 15, 2008. 

SECTION C: Agreement and Order 

Accordingly, the Board, by virtue of the authority granted it in Va. Code §§ 62.1-44.15 
8(a),8(d), and 8(f) orders the Town of Hamilton and the Town of Hamilton agrees to: 

1. Perform the actions described in Appendix A of this Amended Order, which supersedes 
and cancels paragraphs 1 through 4 of Appendix A of the 2006 Order. Both the State 
Water Control Board and the Town of Hamilton understand and agree that this 
Amendment does not alter, modify, or amend any other provision of the Order and that 
unmodified provisions of the Order remain in effect by their own terms. 
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2. Pay a civil charge of $19,638.00 within 30 days of the effective date of this Amendment 
in the settlement of the violations cited in this Amendment. Payment shall be made by 
check payable to the "Treasurer of Virginia", delivered to: 

Receipts Control 
Department of Environmental Quality 
Post Office Box 1104 
Richmond, Virginia 23218 

Either on a transmittal letter or as a notation on the check, the Town of Hamilton shall 
indicate that this payment is submitted pursuant to this Order and shall include the Federal 
Identification Number for the Town of Hamilton. 

And it is so ORDERED this  
a, 

day of  C\,Ft:tk , 2009. 

Thomas A. Faha, NRO Regional Director 
Department of Environmental Quality 

The Town of Hamilton voluntarily agrees to the issuance of thi 

By: 

Commonwealth of Virginia 

City/ ounty f Lb-0 A„?,...A.cN

Date: 

The foregoing document was signed and acknowledged before me this 30 day of 

~GLivQ .r~( , 2009, by _ (AA t , who is 
((Ray "they)

Mayor of the Town of Hamilton on behalf of the Town of Hamilton. 
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APPENDIX A 

The Town of Hamilton shall: 

1. Commence construction of the permanent chemical addition process and provide 
proof of said commencement to DEQ by February 1, 2009. 

2. Complete construction and request Certificate to Operate (CTO) from DEQ for the 
modified STP within sixty (60) days of commencement of construction. 

3. Within thirty (30) days of issuance of the CTO, submit to DEQ an amended 
Operations and Maintenance (O&M) Manual that incorporates the above referenced 
chemical addition process. 

4. If the permanent chemical addition process is installed, Hamilton should be capable 
of meeting permitted copper limits. To determine this, Hamilton shall increase copper 
sampling from once a month to twice a month. This increased sampling shall begin 
the month immediately after the permanent chemical addition process is installed and 
shall continue for four months. This data shall be submitted to DEQ on the facility's 
monthly DMRs. At the end of these 4 months, DEQ shall review the data. If DEQ 
determines from this data that the current STP is not capable of complying with 
permitted copper limits, DEQ shall notify Hamilton. The Town shall, upon said 
notification by DEQ, submit a plan for an alternate plan to meet permitted copper 
limits. Said plan shall be submitted within 60 days of DEQ notification and shall 
include a schedule of implementation that, upon DEQ approval, shall become an 
enforceable part of this Order. 

5. Adhere to the Infiltration and Inflow Abatement Program submitted to DEQ on 
August 4, 2008. The dates included in the I&I Abatement Schedule outlined in 
Appendix A of the I&I Abatement Program shall become an enforceable part of this 
Order. Any subsequent revisions to the I&I Program shall be reviewed and approved 
by DEQ. 

6. The Town shall ensure that there is a Class III (or higher) Operator at the STP, while 
regular STP staff is onsite, for at least 2 hours per day, five days per week. These two 
hours per day or five days per week need not be consecutive. In addition, The Town 
shall ensure that a Class III (or higher) Operator is available by telephone for 
consultation during the entire 8 hour period that the STP is staffed as recommended 
by 9 VAC 25-270, to assist and provide consultation, if necessary. 
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APPENDIX B 

INTERIM EFFLUENT LIMITATIONS 

TOWN OF HAMILTON STP 

During the period beginning with the effective date of this Order and lasting until 30 days after 
the chemical feed addition has been installed in accordance with Provision 2 of Appendix A and 
in accordance with the timelines outlined therein, the Town of Hamilton shall monitor and limit 
the discharge from the STP in accordance with VPDES Permit No. VA 0020974, except as 
specified below. These interim limits shall retroactively apply, if applicable, as of the first day 
of the month in which this Order becomes effective. These requirements shall be construed in 
light of the Board's Permit Regulation. 

PARAMETER DISCHARGE LIMITATIONS 

Monthly Average Weekly Average Minimum Maximum 

Total Recoverable Copper (lg/L) NL NL N/A N/A 

N/A =Not applicable. 

NL = No limit; Monitor and 
reporting required 


